

Detailed Activities and Timeline for Completion

Research Title: Physics Enforcement on Machine Learning Surrogates of the Activated Sludge Process

Student Name: Egberto F. Selerio Jr.

Adviser: Lorafe F. Lozano, DEng

I. Detailed List of Remaining Activities

The following activities are required to complete my dissertation research and degree requirements:

1. Finalize the internship report for the period March 1 to July 31 to satisfy the internship requirement of the Doctor of Engineering program. (August 2026)
2. Obtain the certification from Dr. Lozano for my abstract presentation attendance at the SEECON 2023 International Conference to satisfy the international conference presentation requirement of the Doctor of Engineering program. (August 2026 – September 2026)
3. Publish one article in a Q1 journal to satisfy the remaining publication requirement of the Doctor of Engineering program. (August 2026 – May 2027)
4. Defend and revise the final dissertation manuscript. (September 2026 – March 2027)
5. Process graduation requirements and complete ERDT documentation. (May 2027 – July 2027)

II. Gantt Chart (August 2026 – July 2027)

The following Gantt chart provides a visual representation of the project completion timeline from August 2026 to July 2027.

Activity	Aug 2026	Sep 2026	Oct 2026	Nov 2026	Dec 2026	Jan 2027	Feb 2027	Mar 2027	Apr 2027	May 2027	Jun 2027	Jul 2027
Finalize internship report												
Obtain SEECON 2023 certification												
Publish Q1 journal article												

Defend and revise final dissertation manuscript												
Process graduation requirements and ERDT documentation												

Certified By:

Lorafe F. Lozano, DEng
Thesis Adviser